

SRC Beamtime Schedule

Weeks of Jul 2 - Dec 17, 2001

11/12/01
11:11 AM

Date	011 U-NIM	021 SS Seya	031 IR	033 HERMON	041 U-OMM ±	042, 062 TGM6's	043 Mark V	061 WL	071 A U-PGM	071 B U-PGM	081 NIM	083 AI Seya	103 Mark II	Date											
Jul 02-01	Move SC2			Onellion MCD	Cerrina	Chiang 062						Shohet		Jul 02-01											
Jul 09-01	Hong SC2		Gough														Lawler	Wehlitz	Install QRP				Jul 09-01		
Jul 16-01																								Jul 16-01	
Jul 23-01	Development Week (DEV)													Jul 23-01											
Jul 30-01	Main			DeStasio	Cerrina				Chiang	Campuz*	Höchst		Kuech CMA	Jul 30-01											
Aug 06-01	Manzke SC2																Lawler						Aug 06-01		
Aug 13-01	Mcllroy SC2																							Aug 13-01	
Aug 20-01	Main	DeStasio CMA		Carlisle XAB	Cerrina	Chiang*		Lawler	Southworth	Campuz*	Allen	Shohet *		Aug 20-01											
Aug 27-01	Chiang SC2																							Aug 27-01	
Sep 03-01																									Sep 03-01
Sep 10-01	Development Week (DEV)													Sep 10-01											
Sep 17-01				Main XAB	Cerrina	Chiang 062					Main	Shohet		Sep 17-01											
Sep 24-01	Campuz																Höchst						Sep 24-01		
Oct 01-01																								Oct 01-01	
Oct 08-01		Main		Himpsel XAB	Cerrina	Pavuna CMA 042			DeStasio	Bissen* Pol. Test	Main			Oct 08-01											
Oct 15-01	Chiang																							Oct 15-01	
Oct 22-01																									Oct 22-01
Oct 29-01	Development Week (DEV)													Oct 29-01											
Nov 05-01	Main			DeStasio	Cerrina	Chiang 062				Main	Wehlitz*	Major Main + Upgrade	Shohet	Kuech CMA	Nov 05-01										
Nov 12-01			Gough																						Nov 12-01
Nov 19-01																									
Nov 26-01				DeStasio	Cerrina	Main 062		Main		Main	Perform Test			Nov 26-01											
Dec 03-01	Hong*																						Dec 03-01		
Dec 10-01																								Dec 10-01	
Dec 17-01	Development Week (DEV)													Dec 17-01											

Key										
	SC2	Scientia SES-200 Chamber					MCD	MCD Chamber		
	CMA	CMA Chamber					DEV	Ring Development Week		
	XAB	X-ray Absorption Chamber					Main	Beamline Maintenance		
*		Rapid Response Assignment				±		Time shared with CNTech		