

# SRC Beamtime Schedule

## Weeks of July 18, 2005 - January 16, 2006

12/13/2005  
3:08 PM

Date	011 U-NIM	033 Hermon	041 EUV	041 Wads- worth	041 VLS PGM	062 6m TGM	071 PGM A	071 PGM B	081 4m NIM	083 AL Seya	103 Mark V	123 10m TGM	Date	
Jul 18-05			Cerrina										Jul 18-05	
Jul 25-05	Kaminski [2002]	Carpick [XAB]			Xu	Chiang*	Joyce (A)		Shohet*	Evans/ Findley		Gupta- sarma [CMA]	Jul 25-05	
Aug 01-05													Aug 01-05	
Aug 08-05			Cerrina										Aug 08-05	
Aug 15-05	Allen [2002]	MAIN		Gorovikov [200U]			Whitfield (A)		Chiang	Sho- het*		Johnson* [XAB]	Aug 15-05	
Aug 22-05													Aug 22-05	
Aug 29-05	Development Week (DEV)												Aug 29-05	
Sep 05-05			Cerrina										Sep 05-05	
Sep 12-05	Manzke [2002]	Manzke* [XAB]		Himpfel [200U]			MAIN	MAIN	MAIN	Sho- het*		Himpfel	Sep 12-05	
Sep 19-05								Wehlitz						Sep 19-05
Sep 26-05			Cerrina										Sep 26-05	
Oct 03-05	Campu- zano	Schauer [XAB]			Blank	MAIN	Chiang (A)		MAIN	Sho- het*		Himpfel	Oct 03-05	
Oct 10-05													Oct 10-05	
Oct 17-05	Development Week (DEV)												Oct 17-05	
Oct 24-05			Cerrina										Oct 24-05	
Oct 31-05	Campu- zano	Gough		Chiang		Mankey [CMA]		Altmann (A) [200U]	MAIN	Sho- het	Moore*	Himpfel*	Oct 31-05	
Nov 07-05														Nov 07-05
Nov 14-05													Nov 14-05	
Nov 21-05	Campu- zano	Peder- sen			Wehlitz			Ast (A) [200U]	Hochst*	Sho- het	Moore/ Evans*	Lagally [MCD]	Nov 21-05	
Nov 28-05													Nov 28-05	
Dec 05-05				Cerrina										Dec 05-05
Dec 08-05	Development Days (DEV)												Dec 08-05	
Dec 12-05	Development Week (DEV)												Dec 12-05	
Dec 19-05	Development Week (DEV)												Dec 19-05	
Dec 26-05													Dec 26-05	
Jan 02-06	Campu- zano	Gupta- sarma [CMA]		Ding [2002]									Jan 02-06	
Jan 09-06								Chiang (A)		Hochst*	Sho- het*		Bissen	Jan 09-06
Jan 16-06					Cerrina									Jan 16-06

Note: The Infrared Beamline (Port 031) has a separate schedule.

**KEY**

[Blue]	Scienta 200 w/ vert. Slit	[200v]	[Orange]	[MCD]	MCD Chamber
[Yellow]	Scienta 2002	[2002]	[Brown]	DEV	Ring Development Week
[Purple]	X-ray Absorption Chamber	[XAB]	[Red]	MAIN	Beamline Maintenance
[Green]	CMA Chamber	[CMA]	[Grey]	*	Rapid Response Assignment