

SRC UV/X-ray Beam Time Schedule

Weeks of December 30, 2013 - June 30, 2014

Week Of	011	033	041	041	043	051	062	071	071	091	093	Week Of
Date	U-NIM	Hermon	Wads- worth	VLS PGM	Mark V	SS SEYA	6m TGM	PGM A	PGM B	Apple PGM	DCM	Date
30-Dec-13												30-Dec-13
06-Jan-14						Shohet 1/6-1/10						06-Jan-14
13-Jan-14								Bissen / Guan 1/6 - 1/27				13-Jan-14
20-Jan-14										Chiang 1/6 - 2/14		20-Jan-14
27-Jan-14												27-Jan-14
3-Feb-14		PNNL 2/4-2/8		Southworth 2/3-2/8				Hasan 2/3-2/7				3-Feb-14
10-Feb-14				Himpfel 2/11-2/22		Shohet 2/10-2/24		Chatterjee 2/10-2/14				10-Feb-14
17-Feb-14												17-Feb-14
24-Feb-14		Cornell 2/24-3/7	Lian 2/24-3/7					Ding 2/17-3/7				24-Feb-14
3-Mar-14												3-Mar-14
10-Mar-14												10-Mar-14
17-Mar-14												17-Mar-14
24-Mar-14												24-Mar-14
31-Mar-14												31-Mar-14
1-Apr-14												1-Apr-14
14-Apr-14												14-Apr-14
21-Apr-14												21-Apr-14
28-Apr-14												28-Apr-14
5-May-14												5-May-14
12-May-14												12-May-14
19-May-14												19-May-14
26-May-14												26-May-14
2-Jun-14												2-Jun-14
9-Jun-14												9-Jun-14
16-Jun-14												16-Jun-14
23-Jun-14												23-Jun-14
30-Jun-14												30-Jun-14

	Scientia 200U for cleaving
	Scientia 200U for depositing
	Scientia R4000
	X-ray Absorption Chamber
	CMA Chamber

KEY

	MCD	MCD Chamber
	DEV	Ring Development Week
	Main	Beamline Maintenance
	(dark gray): beam not available	

Note: The IR and IRENI beamlines have separate schedules

(P) Primary User

(S) Secondary User

* Rapid Response Assignment