

SRC Beamtime Schedule

Weeks of Jan 23, 2006 - July 3, 2006

6/19/2006
4:01 PM

Date	011 U-NIM	033 Hermon	041 EUV	041 Wadsworth	041 VLS PGM	043 Mark V	062 6m TGM	071 PGM A	071 PGM B	081 4m NIM	083 AL Seya	123 10m TGM	Date	
Jan 23-06			Cerrina		Wehlitz*								Jan 23-06	
Jan 30-06	Chiang	De-Stasio [XAB]		Santander [2002]				Campuzano* (S)	Ortega (P) [200U]	Hochst*	Shohet*	Bissen	Jan 30-06	
Feb 06-06													Feb 06-06	
Feb 13-06	Development Week (DEV)												Feb 13-06	
Feb 20-06	MAIN	Kumar* [XAB]	Cerrina										Feb 20-06	
Feb 27-06		Abbott [XAB]			Carpick	Moore/ Evans*	Bissen* [CMA]	Pavuna (P) [2002]	Gorovikov (S)* [200U]	Hochst*	Shohet	Himpfel	Feb 27-06	
Mar 06-06													Mar 06-06	
Mar 13-06	TEST	Schauer [XAB]	Cerrina										Mar 13-06	
Mar 20-06				Wehlitz						Tringides (P) [200U]		Shohet	Lagally* [MCD]	Mar 20-06
Mar 27-06									Kaminski					Mar 27-06
Apr 03-06	Development Week (DEV)												Apr 03-06	
Apr 10-06			Cerrina										Apr 10-06	
Apr 17-06	Campuzano	Carpick [XAB]				Moore*		Campuzano*	Damascelli (P) [2002]	Gorovikov (S)* [200U]	MAIN		Himpfel	Apr 17-06
Apr 24-06					De-Stasio								Apr 24-06	
May 01-06			Cerrina										May 01-06	
May 08-06	Campuzano	De-Stasio											May 08-06	
May 15-06				Chiang					Ding (S) [2002]	Himpfel (P) [200U]		MAIN	May 15-06	
May 22-06	Development Week (DEV)												May 22-06	
May 29-06			Cerrina										May 29-06	
Jun 05-06	Allen [2002]	Gupta-sarma [CMA]						Campuzano*	Chiang* (S)	Joyce (P)	Hochst*	Shohet*	Lagally [MCD]	Jun 05-06
Jun 12-06					De-Stasio								Jun 12-06	
Jun 19-06			Cerrina										Jun 19-06	
Jun 26-06	Ding [2002]	Lagally [XAB]											Jun 26-06	
Jul 03-06					Whitfield*	Moore*	Bissen* [CMA]	Chiang (P)	Kang (S)	Hochst*	Shohet*	Bissen*	Jul 03-06	

(P) Primary User
(S) Secondary User

KEYS

	[MCD]	MCD Chamber
	DEV	Ring Development Week
	MAIN	Beamline Maintenance
	*	Rapid Response Assignment

Note: The Infrared Beamline (Port 031) has a separate schedule.