

### Beamtime Schedule 2000-Part 1

Date	#011 U-NIM	#021 SS Seya	#031 IR	#033 HERMON	#041 U-OMM	#042, #062 TGM6's	#043, #103 Mark II, V	#061 WL	#071 U-PGM	#081 NIM	#083 AI Seya	Date					
Dec 27-99			Brown	Main		Main	Kuech 103 CMA	Lawler	A:Whitfield	Chiang SC2	Findley	Dec 27-99					
Jan 3-00																	
Jan 10-00																Allen SC2	
Jan 17-00	Main			DeStasio			Kuech 103 CMA <b>Bleam 43</b>	Lawler	A: Chiang	Grioni SC2	Cerrina*	Jan 17-00					
Jan 24-00																Jan 24-00	
Jan 31-00															Allen SC2		Jan 31-00
Feb 7-00	Development Week (DEV)											Feb 7-00					
Feb 14-00	Liu SCA		Gough *	Himpel MCD	Himpel SPC	Pavuna 42	Kuech 103 CMA	Lawler*	A:DeStasio	Main	Cerrina*	Feb 14-00					
Feb 21-00				Eastman MCD								Chiang 62	Feb 21-00				
Feb 28-00	Chiang SCA						<b>Hurych 43</b>					Feb 28-00					
Mar 6-00				DeStasio	Ortega SPC	Chiang* 62	Kuech 103 CMA	Lawler*	Krause*	Campuzano *	Cerrina*	Mar 6-00					
Mar 13-00	Ding SCA											Mar 13-00					
Mar 20-00												Mar 20-00					
Mar 27-00	Development Week (DEV)											Mar 27-00					
Apr 3-00	Campuzano *			Skinner SCA	Eastman SPC	Schmeisser * 42 XAB	Pavuna * 103 CMA	Lawler*	A:Severson*	Lawler*	Makarov*	Apr 3-00					
Apr 10-00												Chiang 62	Apr 10-00				
Apr 17-00					Arko SCA					B: Bissen*			Apr 17-00				
Apr 24-00							Main					Apr 24-00					
May 1-00	Campuzano *	Höchst	Gough*	Campuzano SC2	Eastman* SPC		Kuech* 103 CMA		A: DeStasio	Chiang	Shohet*	May 1-00					
May 8-00												May 8-00					
May 15-00	Development Week (DEV)											May 15-00					
May 22-00	Chiang			Eastman* MCD	Main		Kuech* 103 CMA		A: Himpel SC2	Höchst*	Findley	May 22-00					
May 29-00								Bleam 43						May 29-00			
Jun 5-00													A: Pavuna SC2			Jun 5-00	
Jun 12-00												Jun 12-00					
Jun 19-00			Gough*	DeStasio	Eastman SPC	Chiang 62			A: Dessau SC2	Höchst*	Judge/Wu	Jun 19-00					
Jun 26-00														Jun 26-00			
Jul 3-00	Development Week (DEV)											Jul 3-00					

Key	
SC2	Scienta SES-200 Chamber
SC1	Scienta SES-100 Chamber
SPC	Spin Polarized Chamber
CMA	CMA Chamber
XAB	X-ray Absorption Chamber
MCD	MCD Chamber
DEV	Ring Development Week
Main	Beamline Maintenance
*	Rapid Response Assignment
±	Time shared with CNTech