

Beamtime Schedule 2000-Part 2

Date	011 U-NIM	021 SS Seya	031 IR	033 HERMON	041 U-OMM ±	042, 062 TGM6's	043, 103 Mark II's	061 WL	071 U-PGM	081 NIM	083 Al Seya	Date	
Jul 10-00	Puthoff	Raukas *	Gough	DeStasio	Himpfel SPC		Dunham* 103	Lawler	Campuzano A: SC2	Chiang	Judge Wu	Jul 10-00	
Jul 17-00									B:Wehlitz Allen A: SC2			Jul 17-00	
Jul 24-00									Jul 24-00				
Jul 31-00									B:Wehlitz		Onellion*	Jul 31-00	
Aug 07-00		Onellion*	Ellis	Himpfel MCD	Ortega SPC		Dunham* 103	Lawler	Arko A: SC2	Chiang*	Shohet*	Aug 07-00	
Aug 14-00	B: Wehl/Jimi								Shohet*		Aug 14-00		
Aug 21-00	Development Week (DEV)											Aug 21-00	
Aug 28-00									Himpfel* A:SC2			Aug 28-00	
Sep 04-00			Brown	Main			DeStasio* 042	Kuech 103 CMA			Höchst*	Shohet*	Sep 04-00
Sep 11-00									B: Jiminez Manzke A:SC2			Shohet*	Sep 11-00
Sep 18-00	Development Week (DEV)											Sep 18-00	
Sep 25-00													Sep 25-00
Oct 02-00	Hong SC2		Gough	Onellion MCD			Hurych 062	Kuech 103 CMA		A: Chiang*	Höchst*	Wu*	Oct 02-00
Oct 09-00													Oct 09-00
Oct 16-00	Chiang SC2												Oct 16-00
Oct 23-00	Chiang* SC2			DeStasio						A: Campuzano	Wu*		Oct 23-00
Oct 30-00										B: Severson*			Oct 30-00
Nov 06-00	Exit	Main								Move SES-200			Nov 06-00
Nov 13-00	Mirror		Onellion	DeStasio				103		A: SC2 Bancroft	Lawler*	Shohet*	Nov 13-00
Nov 20-00	Installation							U2 Detector Testing*		B: Campuzano*	Main		Nov 20-00
Nov 27-00	Development Week (DEV): installation of Undulator tank section											Nov 27-00	
Dec 04-00	Development Week (DEV): installation of Undulator tank section											Dec 04-00	
Dec 11-00											Main		Dec 11-00
Dec 18-00	Lawler*			DeStasio*						B: SC2 SRC			Dec 18-00
Dec 25-00										B: SC2			Dec 25-00
Jan 01-01													

Key					
	SC2	Scienta SES-200 Chamber		MCD	MCD Chamber
	SPC	Spin Polarized Chamber		DEV	Ring Development Week
	CMA	CMA Chamber		Main	Beamline Maintenance
	XAB	X-ray Absorption Chamber		*	Rapid Response Assignment
				±	Time shared with CNTech