

SRC Beamtime Schedule

Weeks of Jan 8 - Jun 25, 2001

6/19/01
1:49 PM

Date	011 U-NIM	021 SS Seya	031 IR	033 HERMON	041 U-OMM ±	042, 062 TGM6's	043 Mark V	061 WL	071 A U-PGM	071 B U-PGM	081 NIM	083 Al Seya	103 Mark II	Date	
Jan 08-01	Development Week (DEV)													Jan 08-01	
Jan 15-01	Chiang		Gough	Himpfel XAB	U2 Development			Lawler	Main		Allen	Shohet*	Kuech CMA	Jan 15-01	
Jan 22-01				Willis XAB		Jan 22-01									
Jan 29-01						Jan 29-01									
Feb 05-01									Main					Feb 05-01	
Feb 12-01	Chiang		Ellis	DeStasio	Main	Pavuna CMA 062	Main	Lawler	Allen SC2	Campuz.*	Höchst*	Shohet*		Feb 12-01	
Feb 19-01															
Feb 26-01	Development Week (DEV)													Feb 26-01	
Mar 05-01									Main					Mar 05-01	
Mar 12-01	Paggel *		Brown	DeStasio	Willis	DeStasio XAB	Instrum. Dev.	Lawler	Ortega SC2	N/A	Höchst*		Wehlitz*	Mar 12-01	
Mar 19-01															
Mar 26-01			Dumesic*						Main					Mar 26-01	
Apr 02-01	Chiang*		Main	Hitchcock	Himpfel	Pavuna CMA 062			Grioni SC2					Apr 02-01	
Apr 09-01															Apr 09-01
Apr 16-01	Development Week (DEV)													Apr 16-01	
Apr 23-01						Kuech* CMA 062			Main					Apr 23-01	
Apr 30-01	Campuz.*		Gough	Eastman XAB	Eastman		Main 042			Dessau SC2		Chiang	Shohet*	Main	Apr 30-01
May 07-01															
May 14-01									Main					May 14-01	
May 21-01	Campuz.*		Hirt *	Shankar* MCD	Himpfel	Chiang 062			Joyce SC2	Joyce*	Main	Wehlitz*		May 21-01	
May 28-01															
Jun 04-01	Development Week (DEV)													Jun 04-01	
Jun 11-01						Pavuna CMA 062			Main					Jun 11-01	
Jun 18-01	Lawler*			DeStasio*			042 XAB DeStasio	Dunham		Himpfel Willis SC2	Whitfield*	Wu			Jun 18-01
Jun 25-01															

Key		
	SC2	Scientia SES-200 Chamber
	CMA	CMA Chamber
	XAB	X-ray Absorption Chamber
*		Rapid Response Assignment
	MCD	MCD Chamber
	DEV	Ring Development Week
	Main	Beamline Maintenance
±		Time shared with CNTech