

SRC Beamtime Schedule

Weeks of Dec 24, 2001 - Jul 01, 2002

4/30/02
2:32 PM

| Date | 011 U-NIM | 021 SS Seya | 031 IR / Far IR | 033 HERMON | 041 U-OMM ± | 042 062 TGM6's | 043 Mark V | 061 WL | 071 A U-PGM | 071 B U-PGM | 081 NIM | 083 Al Seya | 103 Mark II | Date |
|-----------|--------------------------|----------------|--------------------|-----------------------|----------------|----------------------|---------------|-----------|---------------------------|----------------|------------------------|----------------|----------------|-----------|
| Dec 24-01 | Special Week | | | | | | | | | | | | | Dec 24-01 |
| Dec 31-01 | | | | | | | | | | | | | | Dec 31-01 |
| Jan 07-02 | Campuz* | Moore* | | Onellion | Cerrina | | | Lawler | Whitfield | | Bissen SC2h Main | | Kuech CMA | Jan 07-02 |
| Jan 14-02 | | | Hirschmugl* | | | 062 Chiang | | | | | | | | Jan 14-02 |
| Jan 21-02 | | | | | Cerrina | | | | | | | | | Jan 21-02 |
| Jan 28-02 | Ding | Moore* | | Valley | | | | Lawler | Chiang | | Bissen SC2h Main | Shohet | Kuech* CMA | Jan 28-02 |
| Feb 04-02 | | | Hirschmugl* | | | | | | | | | | | Feb 04-02 |
| Feb 11-02 | Development Week (DEV) | | | | | | | | | | | | | Feb 11-02 |
| Feb 18-02 | | | | | | | | | | | | | | Feb 18-02 |
| Feb 25-02 | Main | McLaugh* | Gough | Main | Cerrina | | Main | Lawler | Höchst | | Allen SC2h | Shohet | Wehlitz* | Feb 25-02 |
| Mar 04-02 | | | | | | XAB Valley | | | | | | | | Mar 04-02 |
| Mar 11-02 | | | | | | Pavuna CMA | | | | | | | | Mar 11-02 |
| Mar 18-02 | Main | | | Main | Cerrina | | | | Joyce | | Fick SC2h | Bowman | Bleam XAB | Mar 18-02 |
| Mar 25-02 | | | Onellion | | | | | | | | | | | Mar 25-02 |
| Apr 01-02 | Development Week (DEV) | | | | | | | | | | | | | Apr 01-02 |
| Apr 08-02 | | | | | | | | | | | | | | Apr 08-02 |
| Apr 15-02 | Chiang | | Paderson | Wend /Nealy XAB | Cerrina | | | | Pavuna SC2 | | Höchst | Shohet | Main | Apr 15-02 |
| Apr 22-02 | | | Hirsch | | | | | | | | | | | Apr 22-02 |
| Apr 29-02 | | | R. Blank Gough | | Cerrina | Main 042 | | | | | | | | Apr 29-02 |
| May 06-02 | Chiang | | | Urquhart | | | | | Griani SC2 | | Janowitz* | Main | | May 06-02 |
| May 13-02 | | | | | | Chiang | | | | | | | | May 13-02 |
| May 20-02 | Development Week (DEV) | | | | | | | | | | | | | May 20-02 |
| May 27-02 | | | | | | Himpfel 042 | | | | | | | | May 27-02 |
| Jun 03-02 | SC22* Comm- ission | | | DeStasio | | | | | Dessau SC2 | | Chiang | Yen* | | Jun 03-02 |
| Jun 10-02 | | | | | | | | | | | | | | Jun 10-02 |
| Jun 17-02 | | | | | | Himpfel 042 | | | | | | | | Jun 17-02 |
| Jun 24-02 | SC22* User Test | | | DeStasio | | | | | Ortega/ Himpfel SC2 | | | Shohet | | Jun 24-02 |
| Jul 01-02 | | | | | | Chiang | | | | | | | | Jul 01-02 |

| Key | | | | | |
|-----|------|---------------------------------------|---|------|---------------------------|
| | SC2 | Scienta SES-200 Chamber | | MCD | MCD Chamber |
| | SC2h | Scienta in the horizontal orientation | | DEV | Ring Development Week |
| | SC22 | Scienta SES-2002 Ch | | Main | Beamline Maintenance |
| | CMA | CMA Chamber | ± | | Time shared with CNTech |
| | XAB | X-ray Absorption Chamber | * | | Rapid Response Assignment |