

SRC Beamtime Schedule

Weeks of Jan 06, 2003 - Jul 14, 2003

7/2/2003
8:48 AM

Date	011 U-NIM	021 SS Seya	033 HERMON	041 U- OMM±	042 6m TGM	043 Mark V	061 WL	062 6mTGM	071 A U-PGM	071 B U-PGM	081 4m- NIM	083 AL Seya	103 Mark II	123 10m TGM	Date						
Jan 06-03			Abbott	Cerrina				Severson XAB			Main	Main		Lagally MCD	Jan 06-03						
Jan 13-03					Lawler				Whitfield	Hochst*								Jan 13-03			
Jan 20-03																			Jan 20-03		
Jan 27-03	Ding SC22		DeStasio	Cerrina				Banfield XAB			Grioni SC2h		Bissen* CMA	Himpfel*	Jan 27-03						
Feb 03-03					Lawler				Wehlitz*	Hochst								Feb 03-03			
Feb 10-03																			Feb 10-03		
Feb 17-03	Development Week (DEV)														Feb 17-03						
Feb 24-03			Main	Cerrina				Wehlitz*	DeStasio	Hochst*	Lagally* SC2h			Paggel* MCD	Feb 24-03						
Mar 03-03	Paggel	McLaugh*																		Mar 03-03	
Mar 10-03																				Mar 10-03	
Mar 17-03			Wendt/ Nealey XAB	Cerrina				Pavuna CMA	Joyce	Hochst*	Bissen*			Main	Mar 17-03						
Mar 24-03	Chiang*	McLaugh*											Sever- son*						Mar 24-03		
Mar 31-03																				Mar 31-03	
Apr 07-03	Development Week (DEV)														Apr 07-03						
Apr 14-03			R. Blank	Cerrina					Himpfel SC2v	Sever- son*	Wehlitz		Hitch- cock*	Hitch- cock	Apr 14-03						
Apr 21-03	Campuz	McLaugh*			Chiang															Apr 21-03	
Apr 28-03																				Apr 28-03	
May 05-03			DeStasio	Cerrina			Main		Himpfel SC2v	Chiang				Hitch- cock	May 05-03						
May 12-03	Campuz																	May 12-03			
May 19-03												Pavuna* SC22						May 19-03			
May 26-03	Development Week (DEV)														May 26-03						
Jun 02-03		Main	Main	Cerrina					Dessau SC2v		DeStasio*	Sho- het*	Bleam XAB	Urqu- hart*	Jun 02-03						
Jun 09-03	Chiang																				Jun 09-03
Jun 16-03																Ding SC2v					
Jun 23-03			Annesley	Cerrina					Ding SC2v		Main	Sho- het*	Bleam XAB		Jun 23-03						
Jun 30-03	Chiang																			Jun 30-03	
Jul 07-03				LANKE*												Dessau SC2v					Jul 07-03
Jul 14-03	Development Week (DEV)														Jul 14-03						

011 U-NIM	021 SS Seya	033 HERMON	041 U- OMM±	042 6m TGM	043 Mark V	061 WL	062 6mTGM	071 A U-PGM	071 B U-PGM	081 NIM	083 AL Seya	103 Mark II	123 TGM
--------------	-------------------	---------------	-------------------	------------------	------------------	-----------	--------------	----------------	----------------	------------	-------------------	----------------	------------

Key					
	SC2v	Scientia SES-200 Chamber vertical			
	SC2h	Scientia SES-200 Chamber horiz.			
	SC22	Scientia SES-2002 Chamber			
	CMA	CMA Chamber			
	XAB	X-ray Absorption Chamber			
	MCD	MCD Chamber			
	DEV	Ring Development Week			
	Main	Beamline Maintenance			
	±	Time shared with CNTech			
	*	Rapid Response Assignment			

Note: The Infrared Beamline (Port 031) has a separate schedule.