

SRC Beamtime Schedule

Weeks of Jul 14, 2003 - Jan 5, 2004

12/11/2003
3:55 PM

Date	011 U-NIM	021 SS Seya	033 Hermon	041 EUV	041 Wads- worth	043 Mark V	061 White Light	062 6m TGM	071 PGM A	071 PGM B	081 4m NIM	083 AL Seya	103 Mark II	123 10m TGM	Date	
Jul 14-03	Development Week (DEV)														Jul 14-03	
Jul 21-03	Campu- zano* (SC22)	Jimenez- Mier	De- Stasio		Bissen (SC2v)	Weh- litz*			MAIN		MAIN	Sham			Jul 21-03	
Jul 28-03																Jul 28-03
Aug 04-03						Cerrina										
Aug 11-03	Manzke (SC22)	Whit- field*	De- Stasio*		Bissen (SC2v)	Weh- litz*			MAIN			Sho- het*		Urqu- hart*	Aug 11-03	
Aug 18-03							Lawler						Aug 18-03			
Aug 25-03					Cerrina										Aug 25-03	
Sep 01-03	Development Week (DEV)														Sep 01-03	
Sep 08-03	Scienta Develop- ment (SC22)		Nealey (XAB)	Cerrina					MAIN			Sho- het*		Urqu- hart*	Sep 08-03	
Sep 15-03						Bissen (SC2v)		Lawler	Pavuna*		Chiang				Sep 15-03	
Sep 22-03																Sep 22-03
Sep 29-03	Allen (SC22)		Himpfel (XAB)	Cerrina					MAIN			MAIN		Urqu- hart*	Sep 29-03	
Oct 06-03						Test- User 1: Hochst		Lawler	Capasso						Oct 06-03	
Oct 13-03																Oct 13-03
Oct 20-03	Development Week (DEV)														Oct 20-03	
Oct 27-03			Abbott (XAB)	Cerrina					MAIN						Oct 27-03	
Nov 03-03	Chiang					Test- User 2: Campu- zano		Lawler	Capasso*				Legg*	Hitch- cock*	Nov 03-03	
Nov 10-03															Nov 10-03	
Nov 17-03			De- Stasio						MAIN			Sho- het*	Hanley (XAB)*	Lagally (MCD)	Nov 17-03	
Nov 24-03	Chiang			Cerrina	MAIN			Capasso*	MAIN						Nov 24-03	
Dec 01-03																
Dec 08-03	Development Week (DEV)														Dec 08-03	
Dec 15-03			MAIN	Cerrina					MAIN					Neal (CMA)	Dec 15-03	
Dec 22-03	Whit- field*					MAIN			Capasso*				Find- ley*			Dec 22-03
Dec 29-03																Dec 29-03
Jan 05-04															Jan 05-04	
	011 U-NIM	021 SS Seya	033 Hermon	041 EUV	041 Wads- worth	043 Mark V	061 White Light	062 6m TGM	071 PGM A	071 PGM B	081 NIM	083 AL Seya	103 Mark II	123 10m TGM		
		SC2v	Scienta SES-200 Chamber vertical							MCD	MCD Chamber					
		SC2h	Scienta SES-200 Chamber horiz.							DEV	Ring Development Week					
		SC22	Scienta SES-2002 Chamber horiz.					KEY		Main	Beamline Maintenance					
		CMA	CMA Chamber													
		XAB	X-ray Absorption Chamber							*	Rapid Response Assignment					

Note: The Infrared Beamline (Port 031) has a separate schedule.