

SRC Beamtime Schedule

Weeks of Jan 12, 2004 - Jun 28, 2004

6/4/2004
1:40 PM

Date	011 U-NIM	021 SS Seya	033 Hermon	041 EUV	041 Wads- worth	043 Mark V	061 White Light	062 6m TGM	071 PGM A	071 PGM B	081 4m NIM	083 AL Seya	103 Mark II	123 10m TGM	Date									
Jan 12-04	Chiang		Beam Line TEST	Cerrina	Test User Campu- zano [2002]			F - D Dev. (XAB)	Resur- rection		MAIN	Legg*	Hitch- cock*	Himp- sel*	Jan 12-04									
Jan 19-04																							Jan 19-04	
Jan 26-04																								Jan 26-04
Feb 02-04	Development Week (DEV)														Feb 02-04									
Feb 09-04	Chiang		De- Stasio	Cerrina	Test User Hochst			Struis (XAB)	Chiang*		MAIN			Himp- sel*	Feb 08-04									
Feb 16-04																							Feb 16-04	
Feb 23-04																		Ding [2002]						Feb 23-04
Mar 01-04	Wehlitz	MAIN	Peder- sen	Cerrina	Install New Grating			Himp- sel*	Pavuna [2002]		Wu	Sho- het		Bleam (XAB)	Mar 01-04									
Mar 08-04																							Mar 08-04	
Mar 15-04																								Mar 15-04
Mar 22-04	Development Week (DEV)														Mar 22-04									
Mar 29-04	Ding [2002]		Himp- sel (XAB)	Cerrina	Himp- sel [200v]			Pavuna (CMA)	Chiang		Legg*	Sho- het		Cutler*	Mar 29-04									
Apr 05-04																						Apr 05-04		
Apr 12-04	Ding [2002]									Lagally [200v]													Apr 12-04	
Apr 19-04			Hochst	Cerrina	Ortega [200v]			Chiang*	Joyce					Car- pick	Apr 19-04									
Apr 26-04	Allen [2002]	Heigl*																				Apr 26-04		
May 03-04																							May 03-04	
May 10-04	Development Week (DEV)														May 10-04									
May 17-04	Hochst [2002]	Heigl*	Hitch- cock	Cerrina	Gorovi- kov* [200v]			Chiang	De- Stasio				MAIN	John- son* (XAB)	May 17-04									
May 24-04																							May 24-04	
May 31-04	Take- uchi [2002]														Himp- sel* [200v]									May 31-04
Jun 07-04		Heigl*	Urqu- hart	Cerrina	Lagally* [200v]	MAIN		Himp- sel*	Whit- field		Chiang	Evans/ Findley		McCready [XAB]	Jun 07-04									
Jun 14-04	Campu- zano [2002]																							Jun 14-04
Jun 21-04																								
June 28-04	Development Week (DEV)														Jun 28-04									

011 U-NIM	021 SS Seya	033 Hermon	041 EUV	041 Wads- worth	043 Mark V	061 White Light	062 6m TGM	071 PGM A	071 PGM B	081 NIM	083 AL Seya	103 Mark II	123 10m TGM	
	[200v]	Scienta 200 w/ vert. Slit							MCD	MCD Chamber				
	[2002]	Scienta 2002							DEV	Ring Development Week				
	XAB	X-ray Absorption Chamber							MAIN	Beamline Maintenance				
	CMA	CMA Chamber							*	Rapid Response Assignment				

Note: The Infrared Beamline (Port 031) has a separate schedule.