

SRC Beamtime Schedule

Weeks of July 5 - December 27, 2004

12/3/2004
10:13 AM

Date	011 U-NIM	033 Hermon	041 EUV	041 Wads- worth	041 VLS- PGM	061 White Light	062 6m TGM	071 PGM A	071 PGM B	081 4m NIM	083 AL Seya	103 Mark II	123 10m TGM	Date									
Jul 05-04	Allen [2002]	Urqu- hart	Cerrina	Mankey [200v]			Himp- sel*	Weh- litz	La- peyre* [CMA]	Legg*	Evans/ Find- ley	Bissen* [XAB]	De- Stasio*	Jul 05-04									
Jul 12-04		Kolma- kov																			Jul 12-04		
Jul 19-04																						Jul 19-04	
Jul 26-04	Manzke [2002]	Carpick*	Cerrina	Lagally [200v]			Pavuna (CMA)	Jiminez- Mier		MAIN	Sho- het	Bissen* [XAB]	Bissen (MCD)	Jul 26-04									
Aug 02-04		Mc- Creedy																			Aug 02-04		
Aug 09-04																						Aug 09-04	
Aug 16-04	DEVELOPMENT WEEK													Aug 16-04									
Aug 23-04	Campu- zano [2002]	Himp- sel	Cerrina	Ortega [200v]			Bissen* (CMA)	Hochst	Hochst*	Chiang	Sho- het		MAIN	Aug 23-04									
Aug 30-04																						Aug 30-04	
Sep 06-04																							Urquhart*
Sep 13-04	Campu- zano [2002]	Peder- sen	Cerrina	Lagally* [200v]			Bissen* (CMA)	Chiang		Hochst*	Legg			Sep 13-04									
Sep 20-04																						Himp- sel*	Sep 20-04
Sep 27-04																							
Oct 04-04	DEVELOPMENT WEEK													Oct 04-04									
Oct 11-04	Campu- zano [2002]	De- Stasio	Cerrina	Himp- sel* [200v]			Himp- sel	Chiang		Hochst*	Sham	Bissen* (CMA)	Schauer [XAB]	Oct 11-04									
Oct 18-04																							Oct 18-04
Oct 25-04																							
Nov 01-04	Campu- zano [2002]	Nealey	Cerrina	Wehlitz*			Chiang*	Kang		Hochst*	Sho- het*	Pedley* (CMA)	Himp- sel [XAB]	Nov 01-04									
Nov 08-04																							Nov 08-04
Nov 15-04																							
Nov 22-04	DEVELOPMENT DAYS													Nov 22-04									
Nov 29-04	Chiang	Abbott	Cerrina	Wehlitz*			Pedley* [XAB]		Pavuna [2002]	Hochst	Sho- het*	Doma- shevskaya [CMA]	Lagally* (MCD)	Nov 29-04									
Dec 06-04																							Dec 06-04
Dec 13-04																							
Dec 20-04	DEVELOPMENT WEEK													Dec 20-04									
Dec 27-04	DEVELOPMENT WEEK													Dec 27-04									

Note: The Infrared Beamline (Port 031) has a separate schedule.