

# SRC Beamtime Schedule

## Weeks of Jan 3, 2005 - July 11, 2005

6/20/2005  
1:10 PM

Date	011 U-NIM	033 Hermon	041 EUV	041 Wads- worth	041 VLS PGM	062 6m TGM	071 PGM A	071 PGM B	081 4m NIM	083 AL Seya	103 Mark II	123 10m TGM	Date
Jan 3-05			Cerrina										Jan 3-05
Jan 10-05	Campu- zano	Himpfel			Commis.		Ding (A)	Ding (A) [2002]	Hochst*	Sho- het*	Bissen* [CMA]	Carpick* [XAB]	Jan 10-05
Jan 17-05													Jan 17-05
Jan 24-05			Cerrina					Pavuna (A) [2002]	Chiang	Sho- het*	Wehlitz*	Ur- quhart*	Jan 24-05
Jan 31-05	Campu- zano	Himpfel			Commis.								Jan 31-05
Feb 07-05													
Feb 14-05	Development Week (DEV)												Feb 14-05
Feb 21-05			Cerrina			Himpfel [XAB]	Chiang (A)	MAIN	MAIN	Sho- het	Wehlitz*	Ur- quhart*	Feb 21-05
Feb 28-05	Allen [2002]	Abbott			De Stasio* (test)							Annes- ley*	Feb 28-05
Mar 07-05													
Mar 14-05			Cerrina				Chiang*	Scienta [200v] Test		Sho- het		MAIN	Mar 14-05
Mar 21-05	Ding [2002]	Schauer [XAB]			De- Stasio* (test)		South- worth (A)						Mar 21-05
Mar 28-05													
Apr 04-05	Development Week (DEV)												Apr 04-05
Apr 11-05			Cerrina					Test User (B) [200v]		MAIN	MAIN		Apr 11-05
Apr 18-05	Takeuchi [2002]	De- Stasio			Wehlitz		Hochst (A)					Himpfel	Apr 18-05
Apr 25-05													
May 02-05			Cerrina			Pedley* [CMA]		Test Gorovikov (B) [200v]		Sho- het*	Bissen XAB-FY Test	Himpfel	May 02-05
May 09-05	Campu- zano [2002]	Sham		Chiang			Kang (A)						May 09-05
May 16-05													
May 23-05	Development Week (DEV)												May 23-05
May 30-05			Cerrina			Mankey [CMA]	Olson* (B)	Himpfel (A) [200v]		Sho- het*	Wehlitz*	Lagally [MCD]	May 30-05
Jun 06-05	Chiang	Annes- ley [XAB]			Carpick								Jun 06-05
Jun 13-05													
Jun 20-05			Cerrina			Mankey* [CMA]	Campu- zano (A)	Campu- zano (A)	Sho- het*	Evans/ Findley		Lagally [MCD]	Jun 20-05
Jun 27-05	Chiang	Peder- sen		Gorov- ikov* [200v]									Jun 27-05
Jul 04-05													
Jul 11-05	Development Week (DEV)												Jul 11-05

011 U-NIM	033 Hermon	041 EUV	041 Wads- worth	041 VLS PGM	062 6m TGM	071 PGM A	071 PGM B	081 4m NIM	083 AL Seya	103 Mark II	123 10m TGM	
	Scienta 200 w/ vert. Slit			[200v]			[MCD]	MCD Chamber				
	Scienta 2002			[2002]			DEV	Ring Development Week				
	X-ray Absorption Chamber			[XAB]	<b>KEY</b>		MAIN	Beamline Maintenance				
	CMA Chamber			[CMA]			*	Rapid Response Assignment				

Note: The Infrared Beamline (Port 031) has a separate schedule.