

SRC Beamtime Schedule

12/12/2006
11:45 AM

Weeks of July 10, 2006 - December 31, 2006

Date	011 U-NIM	033 Hermon	041 EUV	041 Wads- worth	041 VLS PGM	043 Mark V	062 6m TGM	071 PGM A	071 PGM B	081 4m NIM	083 AL Seya	123 10m TGM	Date		
Jul 10-06	Development Week (DEV)												Jul 10-06		
Jul 17-06	Ding [2002]	Schauer [XAB]	Cerrina	MAIN									Jul 17-06		
Jul 24-06						Gilbert Dobbins		Bissen*	Chiang (P)	Altmann (S) [200U]	Hochst*	Evans/ Findley	Himpfel	Jul 24-06	
Jul 31-06															Jul 31-06
Aug 07-06	Hasan [2002]	Kumar [XAB]	Cerrina	TEST									Aug 07-06		
Aug 14-06								Bissen*	Jiminez- Mier (S)	Himpfel (P) [200U]	Hochst*	Evans/ Findley	Bissen* [CMA]	Aug 14-06	
Aug 21-06															Aug 21-06
Aug 28-06	Development Week (DEV)												Aug 28-06		
Sep 04-06	Kaminski	Carpick XAB]	Cerrina										Sep 04-06		
Sep 11-06					Gilbert		Campu- zano*	Manzke (P) [2002]	Gorovikov [S] [200U]	Hochst*	Sho- het	Bissen* [CMA]	Sep 11-06		
Sep 18-06														Sep 18-06	
Sep 25-06	Campu- zano	Gilbert [XAB]	Cerrina										Sep 25-06		
Oct 2-06					Chiang			Pavuna* [CMA]	Santander (S) [2002]	Ast (P) [200U]	Hochst*	Sho- het	Himpfel	Oct 02-06	
Oct 09-06														Oct 09-06	
Oct 16-06	Development Week (DEV)												Oct 16-06		
Oct 23-06	Development Week (DEV)												Oct 23-06		
Oct 30-06	Campu- zano	MAIN											Oct 30-06		
Nov 06-06					Dobbins Xu Gilbert				Ding* (S) [2002]	Hochst (P) [200U]	Barke*		Lagally [MCD]	Nov 06-06	
Nov 13-06														Nov 13-06	
Nov 20-06													Nov 20-06		
Nov 23-06	HOLIDAYS												Nov 23-06		
Nov 27-06	Chiang	Gilbert		SETUP									Nov 27-06		
Dec 04-06					Himpfel									Dec 04-06	
Dec 11-06								Cole			Campu- zano (P+S)	Barke*	Sho- het*	Himpfel*	Dec 11-06
Dec 18-06				Gough		Lagally [200U]									Dec 18-06
Dec 25-06	Development Week (DEV)												Dec 25-06		
	011 U-NIM	033 Hermon	041 EUV	041 Wads- worth	041 VLS PGM	043 Mark V	062 6m TGM	071 PGM A	071 PGM B	081 4m NIM	083 AL Seya	123 10m TGM			
		Scienta 200U			[200U]				[MCD]		MCD Chamber				
		Scienta 2002			[2002]				DEV		Ring Development Week				
		X-ray Absorption Chamber			[XAB]				MAIN		Beamline Maintenance				
		CMA Chamber			[CMA]				*		Rapid Response Assignment				

(P) Primary User
(S) Secondary User

KEYS

Note: The Infrared Beamline (Port 031) has a separate schedule.