

# SRC Beamtime Schedule

## Weeks of July 13, 2009 - January 4, 2010

| Date      | 011<br>U-NIM                  | 033<br>Hermon                  | 041<br>Wadsworth | 041<br>VLS<br>PGM        | 042<br>6m<br>TGM | 051<br>SS<br>SEYA | 062<br>6m<br>TGM | 071<br>PGM<br>A           | 071<br>PGM<br>B                | 091<br>Apple<br>PGM         | 093<br>DCM | 123<br>10m<br>TGM | Date      |
|-----------|-------------------------------|--------------------------------|------------------|--------------------------|------------------|-------------------|------------------|---------------------------|--------------------------------|-----------------------------|------------|-------------------|-----------|
| Jul 13-09 | <b>Development Week (DEV)</b> |                                |                  |                          |                  |                   |                  |                           |                                |                             |            |                   | Jul 13-09 |
| Jul 20-09 |                               |                                |                  |                          |                  |                   |                  |                           |                                |                             |            |                   | Jul 20-09 |
| Jul 27-09 | Dudy                          |                                | Chiang           |                          | Wehlitz          | Evans/<br>Findley | Sho-<br>het*     |                           | Zhou<br>(P)<br>[200U]          |                             |            |                   | Jul 27-09 |
| Aug 03-09 | [4000]                        |                                |                  |                          |                  |                   |                  |                           |                                |                             |            |                   | Aug 03-09 |
| Aug 10-09 |                               |                                |                  |                          |                  |                   |                  |                           |                                |                             |            |                   | Aug 10-09 |
| Aug 17-09 | Take-<br>uchi<br>[4000]       | LeClair                        |                  | Himpsel                  |                  | Marin             | Sho-<br>het*     | Huang<br>(P)              |                                |                             | Lin        | Terry*<br>[CMA]   | Aug 17-09 |
| Aug 24-09 | [MCD]                         |                                |                  |                          |                  |                   |                  |                           |                                |                             |            |                   | Aug 24-09 |
| Aug 31-09 | <b>Development Week (DEV)</b> |                                |                  |                          |                  |                   |                  |                           |                                |                             |            |                   | Aug 31-09 |
| Sep 07-09 |                               |                                |                  |                          |                  |                   |                  |                           |                                |                             |            |                   | Sep 07-09 |
| Sep 14-09 | Campu-<br>zano                | Himpsel<br>[XAB]               | Ding             |                          | Wehlitz*         | Sho-<br>het       | Sho-<br>het*     |                           | Wang<br>(P)<br>[200U]          |                             |            |                   | Sep 14-09 |
| Sep 21-09 |                               |                                | [4000]           |                          |                  |                   |                  |                           |                                |                             |            |                   | Sep 21-09 |
| Sep 28-09 |                               |                                |                  |                          |                  |                   |                  |                           |                                | set-up                      |            |                   | Sep 28-09 |
| Oct 05-09 | Campu-<br>zano                | Gilbert<br>[PEEM]              | Richard          |                          | Wehlitz*         | Sho-<br>het*      |                  | Chiang<br>(P)             |                                | Test<br>User<br>1<br>[200U] |            | Himpsel<br>[XAB]  | Oct 05-09 |
| Oct 12-09 |                               |                                | [4000]           |                          |                  |                   |                  |                           |                                |                             |            |                   | Oct 12-09 |
| Oct 19-09 | <b>Development Week (DEV)</b> |                                |                  |                          |                  |                   |                  |                           |                                |                             |            |                   | Oct 19-09 |
| Oct 26-09 |                               |                                |                  |                          |                  |                   |                  |                           |                                |                             |            |                   | Oct 26-09 |
| Nov 02-09 | Chiang                        | Terry                          |                  | Lagally<br>[PEEM]        | Wehlitz*         | Marin             | Sho-<br>het*     | Richard<br>(P)<br>[4000]  | UP-<br>GRADE                   | Test<br>User<br>2<br>[200U] |            | LeClair           | Nov 02-09 |
| Nov 09-09 |                               | [CMA]                          |                  |                          |                  |                   |                  |                           |                                |                             |            | [MCD]             | Nov 09-09 |
| Nov 16-09 |                               |                                |                  |                          |                  |                   |                  |                           |                                |                             |            |                   | Nov 16-09 |
| Nov 23-09 | Chiang                        | Himpsel*<br>[XAB]              |                  | Gilbert<br>[PEEM]        | Wehlitz*         |                   |                  | Kaminski<br>(S)<br>[4000] | Com-<br>mis-<br>sioning<br>(P) | Test<br>User<br>3<br>[200U] |            |                   | Nov 23-09 |
| Nov 30-09 |                               |                                |                  |                          |                  | Sho-<br>het*      |                  |                           |                                |                             |            |                   | Nov 30-09 |
| Dec 07-09 | <b>Development Week (DEV)</b> |                                |                  |                          |                  |                   |                  |                           |                                |                             |            |                   | Dec 07-09 |
| Dec 14-09 |                               |                                |                  |                          |                  |                   |                  |                           |                                |                             |            |                   | Dec 14-09 |
| Dec 21-09 | Campu-<br>zano                | Nealey*<br>[XAB]               | Lagally*<br>(S)  | Lagally<br>[PEEM]<br>(P) |                  | Sho-<br>het       |                  | Ding<br>(P)<br>[4000]     | Com-<br>mis-<br>sioning<br>(S) | Test<br>User<br>4<br>[200U] |            |                   | Dec 21-09 |
| Dec 28-09 |                               |                                |                  |                          |                  |                   |                  |                           |                                |                             |            |                   | Dec 28-09 |
| Jan 04-10 |                               |                                |                  |                          |                  |                   |                  |                           |                                |                             |            |                   | Jan 04-10 |
| Date      | 011<br>U-NIM                  | 033<br>Hermon                  | 041<br>Wadsworth | 041<br>VLS<br>PGM        | 042<br>6m<br>TGM | 051<br>SS<br>SEYA | 062<br>6m<br>TGM | 071<br>PGM<br>A           | 071<br>PGM<br>B                | 091<br>Apple<br>PGM         | 093<br>DCM | 123<br>10m<br>TGM | Date      |
|           |                               | Scienta 200U [200U]            |                  |                          |                  |                   |                  |                           | MCD                            | MCD Chamber                 |            |                   |           |
|           |                               | Scienta R4000 [4000]           |                  |                          |                  |                   |                  |                           | DEV                            | Ring Development Week       |            |                   |           |
|           |                               | X-ray Absorption Chamber [XAB] |                  |                          |                  |                   |                  |                           | MAIN                           | Beamline Maintenance        |            |                   |           |
|           |                               | CMA Chamber [CMA]              |                  |                          |                  |                   |                  |                           | (dark gray):                   | no beam available           |            |                   |           |

**KEYS**

(P) Primary User  
(S) Secondary User

Note: The Infrared Beamline (Port 031) has a separate schedule.  
\* Rapid Response Assignment