

# SRC Beamtime Schedule

**Weeks of June 28, 2010 - January 10, 2011**

Date	011 U-NIM	033 Hermon	041 Wads- worth	041 VLS PGM	042 6m TGM	051 SS SEYA	062 6m TGM	071 PGM A	071 PGM B	091 Apple PGM	093 DCM	Date
Jun 28-10	Development Week (DEV)											Jun 28-10
Jul 5-10	Allen [4000]	Gupta- sarma* [CMA]	Chiang* (stand-by)	Appathu- rai* [PEEM]	Wehlitz*	Evans/ Findley	Shohet	Chatter- jee (P)	Miller* (S)	Scienta upgrade		Jul 5-10
Jul 12-10												
Jul 19-10												
Jul 26-10	Takeuchi [4000]	Gupta- sarma* [CMA]		Himpfel*	Wehlitz*	Shohet*	Chiang (P)	Joyce [200U]	Jul 26-10			
Aug 2-10												
Aug 9-10												
Aug 16-10	Development Week (DEV)											Aug 16-10
Aug 23-10	Campu- zano	Gupta- sarma* [CMA]		Lagally [PEEM]		Marin	Shohet*	Dudy (P) [4000]		Dura- kiewicz [200U]		Aug 23-10
Aug 30-10												
Sep 6-10												
Sep 13-10	Campu- zano	MAIN	Chiang			Shohet*		Ding (P) [4000]		Richard [200U]		Sep 13-10
Sep 20-10												
Sep 27-10												
Oct 4-10	Development Week (DEV)											Oct 4-10
Oct 11-10	Chiang	Aswath [XAB]		Boyce [PEEM]	Wehlitz	Shohet	Instru- ment	Chatter- jee*		Ding [200U]	Aswath	Oct 11-10
Oct 18-10												
Oct 25-10												
Nov 1-10	Chiang			Himpfel	Wehlitz*	Shohet	Develop- ment	Wehlitz (P)		Ortega* [200U]		Nov 1-10
Nov 8-10												
Nov 15-10												
Nov 22-10	Development Week (DEV)											Nov 22-10
Nov 29-10	Main	Terry [CMA]	Shohet*			Marin	Instru- ment	Chiang (P)		Campu- zano*		Nov 29-10
Dec 6-10												
Dec 13-10												
Dec 20-10	Main	Appa- thurai* [PEEM]	Shohet* (second- ary)	Nealey* [XAB]		Evans*	Develop- ment	Bissen (P) [4000]		Campu- zano*		Dec 20-10
Dec 27-10												
Jan 3-11												
Jan 10-11												
Jan 10-11	011 U-NIM	033 Hermon	041 Wads- worth	041 VLS PGM	042 6m TGM	051 SS SEYA	062 6m TGM	071 PGM A	071 PGM B	091 Apple PGM	093 DCM	Date
												Scienta 200U [200U]
												Scienta R4000 [4000]
												X-ray Absorption Chamber [XAB]
	CMA Chamber [CMA]											
	reserved for new user-projects											

(P) Primary User  
(S) Secondary User

Note: The Infrared Beamlines (020 and 031) have a separate schedule.  
\* Rapid Response Assignment

**KEYS**

	MCD	MCD Chamber
	DEV	Ring Development Week
	MAIN	Beamline Maintenance
	(dark gray): beam not available	