
5/22/2007
9:15 AM

011 033 041 041 042 043 062 071 071 081 083 123
Wads- VLS 6m Mark 6m PGM PGM 4m AL 10m

Date U-NIM Hermon worth PGM TGM V TGM A B NIM Seya TGM Date
Jan 01-07 Jan 01-07

Jan 08-07 Allen Gilbert/ Barke* Durakie- Chiang* Hochst* Sho- Himp- Jan 08-07
[2002] Boyce [200U] wicz (S) het* sel*

Jan-15-07 (P) Jan 15-07

Jan 22-07 Jan 22-07

Jan 29-07 Ding Tudor/ Hoechst Schauer Kang Chiang* Hochst* Sho- Jan 29-07
[2002] Carpick [200U] [CMA] (P) (S) het*

Feb 05-07 Feb 05-07

Feb 12 07 Feb 12-07

Feb 19-07 Feb 19-07

Feb 26-07 Chiang Lagally Wehlitz Campu- Pavuna Sho- Himp- Feb 26-07
[XAB] zano (P) het sel*

Mar 05-07 [2002] Mar 05-07

Mar 12-07 Mar 12-07
Dobbins/ Lapeyre*

Mar 19-07 Chiang Himpsel Gilbert/ Evans (P) Sho- Mar 19-07
[XAB] Weiner [200U] het

Mar 26-07 Mar 26-07

Apr 02-07 Apr 02-07

Apr 09-07 Apr 09-07
Gilbert*

Apr 16-07 Campu- Lagally Sahyun Campu- Chiang* Hochst* Sham Apr 16-07
zano [XAB] Wehlitz* zano (P) (S)

Apr 23-07 [200U] Apr 23-07

Apr 30-07 Apr 30-07

May 07-07 Campu- Schauer Wehlitz Evans* MAIN Ortega Sho- May 07-07
zano [XAB] (P) het*

May 14-07 [200U] May 14-07

May 21-07 May 21-07

May 28-07 May 28-07

Jun 04-07 Campu- Carpick Gilbert Wehlitz* Ding* Himpsel Hoechst* Sho- Himpsel Jun 04-07
zano [XAB] (S) (P) het*

Jun 11-07 [2002] [200U] Jun 11-07

Jun 18-07 Jun 18-07
Kamin-

Jun 25-07 Campu- Gilbert/ Whit- Wehlitz* Sho- ski Tringides Hoechst* Evans/ Himpsel Jun 25-07
zano Dobbins field het* (P) (S) Findley

Jul 02-07 [2002] [200U] Jul 02-07

011 033 041 041 042 043 062 071 071 081 083 123
Wads- VLS 6m Mark 6m PGM PGM 4m AL 10m

Date U-NIM Hermon worth PGM TGM V TGM A B NIM Seya TGM Date
Scienta  2200U [200U] MCD
Scienta  2002 [2002] DEV
X-ray Absorption Chamber [XAB] MAIN
CMA Chamber [CMA]

(S)  Secondary User                                                Note:  The Infrared Beamline (Port 031) has a separate schedule.
* Rapid Response Assignment

MCD Chamber

(P)  Primary User 

Ring Development Week
Beamline MaintenanceKEYS

Single Bunch After Midnight

SRC Beamtime Schedule
Weeks of July 10, 2006 - December 31, 2006

                         Development Week (DEV)

SRC Beamtime Schedule
Weeks of January 1, 2007 - July 8, 2007

                         Development Week (DEV)

                         Development Week (DEV)

                         Development Week (DEV)




